Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 03-01-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Feb 29, '04 Mar 7, '04 Mar 14, '04 Mar 21, '04
SIM[TIwW[T[F[s[s[M[TW|[T[F[s[sM[T|W[T[F[s[s|M|[T|W[T[F]s
1 Mass Fill 3d Mon 3/8/04
2 Keyway cut in McG Hester 3d Mon 3/8/04 3/8 McG Hester
3 Site work / Early Utilities 6d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6d Tue 2/17/04 i
5 | HPNG Lawrence Rd. 12d  Wed 3/3/04 e o sy oL nfo o LBL
6 Layout - Sawcut - Pothole MJB 2d Wed 3/3/04 3/3 MJIB
7 Install 4d Mon 3/15/04 3/15
8
9 HPCW Lawrence Rd. 8d Wed 3/3/04
10 Layout- Sawcut - Pothole 2d Wed 3/3/04 3/3
11 Install 3d Wed 3/10/04 3/10 J
12
13 Ground Grid 3d Wed 3/3/04
14 Install 2nd grid Contra Costa 3d Wed 3/3/04 3/3 Contra Costa
15
16
17
18
19 Building 62 FH relocate (pending pco) 13d Wed 3/3/04
20 Shutdown Notice to LBL FH@62 McG Hester 2d Wed 3/3/04 3/3 McG Hester
21 Procurement (materials) McG Hester 6d Fri 3/5/04 3/5 Hester
22 FH Shutdown **/x*** LBNL Fac 1d Mon 3/15/04 3/15 _lLBNl_ Fac
23 Pothole for existing utilities McG Hester 1d Mon 3/15/04 3/155}__||\/|c(3 Hester
24 Excavate/ cap *** McG Hester 2d Mon 3/15/04 3/155} -lMcG Hester
25 Relocate FH/bollards McG Hester 2d Tue 3/16/04 3/1 bg Hester
26 Test and backfill *** McG Hester 2d Thu 3/18/04 3/18 McG Hester
27 Rework road and parking lot *** McG Hester 2d Thu 3/18/04 3/18 McG Hester
28
29
30
31
32
33
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34
35
36
37
38 Building Excavation @ Shoring 5d Mon 3/1/04
39 5d Mon 3/1/04
40 Drill / install balance of soldier beams DBM 5d Mon 3/1/04 1 DBM
41 Tie Back Installation 82d? Mon 12/8/03
42 #2 (814') 10 ea. 5d Mon 3/1/04
43 Excavate bench McG Hester 1d Mon 3/1/04 |1 McG Hester
44 Install Tiebacks DBM 4d Tue 3/2/04 3/2:}} DBA
45 Cure Concrete / Tension tiebacks DBM 3d Wed 3/3/04 3/3 DBM
46 Stud Welding DBM 1d Wed 3/3/04 3/3 :I DBM
47 Install 3" shotcrete mud wall DBM 1d Fri 3/5/04 3/5 D DBM
48 #3 (810") 14 ea. 8d Mon 3/8/04
49 Excavate bench McG Hester 2d Mon 3/8/04 3/8 McG:Hester
50 Install Tiebacks DBM 3d Tue 3/9/04 3/9 |—DBM—
51 Cure Concrete / Tension tiebacks DBM 2d Fri 3/12/04 312 7| pBM
52 Stud Welding DBM 1d  Thu3/11/04 311 [_DBM o
53 Install 3" shotcrete mud wall DBM 2d Tue 3/16/04 3/16 | DBM
54 #3 (805') 4ea. 6d Wed 3/17/04
55 Excavate bench McG Hester 2d Wed 3/17/04 3/17 McG Hester
56 Install Tiebacks DBM 1d Thu 3/18/04 3/18_i7DB|\/|
57 Cure Concrete / Tension tiebacks DBM 2d Fri 3/19/04 3119 [ DBM
58 Install 3" shotcrete mud wall DBM 2d  Tue3/23/04 323 | DBM
59 #4 (800") 23 ea. 82d? Mon 12/8/03
60 Excavate bench McG Hester 2d Thu 3/25/04 3/25 ‘
61 Install Tiebacks DBM 3d Fri 3/26/04 3/26 [
62 Install 3" shotcrete mud wall DBM 2d Tue 3/30/04
63 Cure Concrete / Tension tiebacks DBM 2d Thu 4/1/04
64
65
66 end 1d? Mon 12/8/03
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